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ESTIMATE RUN 12/06/2002

ESTIMATE SUMMARY 12:49:14

CONTID: C13803         ESTIMATE NO: 0002 FINL 1999

PCN: 13803-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 Epoxy FY 01 Phase 2 PERCENT TIME:

PROJECT NO: C R400-125                    

R4 Epoxy FY 01 Phase 2

NAME OF ROAD: FAI

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 12/06/2002 DATE TIME STARTED 08/06/2001

1908 MAIN STREET DATE LET 07/12/2001 DATE WORK BEGAN

 DATE AWARDED 07/20/2001 DATE TIME STOPPED 11/20/2001

 DATE CONTRACT EXECUTED 08/08/2001 DATE ACCEPTED 11/20/2001

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 08/06/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 566,851.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 799,924.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,502.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.56

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

8,502.76

$

$

$

$

0.00

566,851.97

566,851.97

0.00

566,851.97

0.00

0.00

566,851.97

0.00

AMOUNT DUE 566,851.97 8,502.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,502.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 13803-BID    ESTIMATE RUN 12/06/2002

PROJECT: C R400-125                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:49:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1.00000 1.001.000

0.00

0010 EPOXY PAVEMENT MARKING 17,011.000

0.000

627-00005  
 

17,011.000

GAL 

33.05000 562,213.5517,011.000

0.00

0015 MOBILE PAVEMENT MARKING ZONE 26.000

0.000

630-80520  
 

26.000

DAY 

1.00000 26.0026.000

0.00

0020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 REM PAVEMENT MARKING 1,683.000

0.000

202-00250  
 

1,683.000

SF  

2.74000 4,611.421,683.000

0.00

CAT 566,851.970.00566,851.97CURRENT AMT0200 $ $ $

$ 566,851.970.00$566,851.97$CURRENT AMTPROJECT TOTAL


